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Meeting Agenda

= Update since last PAC meeting

= NEPA (National Environmental Policy Act) process & transportation projects

= Next steps & schedule

= Discussion




Updates and Progress
since May 2017 Meeting

Progressed NEPA and coordination with
reviewing agencies

o Coordinated with and feedback from
agency review - USCG,USACE,
NOAA, NHDES

o Internal review draft of Environmental
Assessment (NEPA) substantially
complete

o Prepared multiple supporting
documents assessing impacts to
natural resources




Updates and Progress
since May 2017 Meeting

Cultural Resources

o Multiple Coordination Meetings with
NHDHR and Consulting Parties

o Prepared “Effects Forms”

o Determination of Effect completed
and signed by NHDHR

o 1994 Memorandum of Agreement for
replacement of Scammell Bridge in
Dover important factor in consultation




New Castle-Rye and Seabrook-Hampton Bridges

= Scammell MOA stated that both New Castle-Rye and Seabrook-Hampton bridges would be
preserved unless under extraordinary circumstances such as natural disaster, prohibitive
cost for their rehabilitation, or severe environmental impacts caused by alternative route
consideration

= Concern for loss of bascule bridge type voiced by NHDHR and Consulting Parties during
New Castle-Rye consultation process

= The mitigation for removing/replacing the bridge is anticipated to be a major discussion due
to the potential for loss of the bridge type in the state

= Mitigation for effects from both projects will be discussed together




New Castle-Rye and Seabrook-Hampton Bridges
Moving Forward

= NHDOT will simultaneously advance Environmental Assessments (EAs) on both projects
= Seabrook-Hampton Bridge project is expected to mirror issues faced by New Castle-Rye
= Seabrook-Hampton kickoff in May 2018

= The project-related EAs are expected to be available for public review in summer 2019

= |f determined projects don't result in significant environmental impacts, a Finding of No
Significant Impact (FONSI) will be issued by FHWA for each project




New Castle-Rye Bridge
Moving Forward

= Condition assessment of New Castle-Rye Bridge performed in April 2018
= Coating systems are holding up well

= Inspections will continue at 6-month intervals

= No reduction in the bridge’s load posting is anticipated




New Castle-Rye and Seabrook-Hampton Bridges
Moving Forward
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Questions and Discussion
Proposed Bridge Looking West
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